GRANTT CHART GITHUB REMOTE, CORPORATE WEBSITE							Jan Casanova Puig, Kerlin, Aaron Luna			
Task Name	4/10/2022	6/10/2022	7/10/2022 - 10/10/2022	11/10/2022	12/10/2022	13/10/2022	14/10/2022 - 17/10/2022	18/10/2022	19/10/2022	20/10/2022
	1 hour	1 hour	3 hours	1 hour	1 hour	1 hour	3 hours	1 hour	1 hour	1 hour
Make a group										
Choose a buisness for your corporate website										
Create a github account										
Create a local repo										
Create a README.MD										
Create the first commit										
Create a new repository into GitHub										
Link the local repo with GitHub repository										
Rename master branch to main										
Clone the repository										
Make an sketch of your future web										
Create a plan wich you will follow to organize files, branches and versions										
Make a plan fot the activities you carry out										
Make a grantt chart										
Create a folder into your folder project with the name "documentation"										
Create the corporative website										
Create personal websites										
Publish the website to the GitHub page										
Publish your group project										